
Resolution authorizing a second modification to the contract with 

DLZ, Inc. to extend construction phase services for the Leonard 
Park Water System Improvements Project (an increase of $4,200) 

($506,502.00) 
 

 

(Sanitary Engineering) 

 
 

WHEREAS, the Franklin County Board of Commissioners approved a 
contract for $477,302.00 via Resolution No. 0381-13 with DLZ, Inc. to 

provide professional engineering services for the planning, design and 
construction oversight of improvements to provide a complete water 

distribution system to the residents of Leonard Park; and 
 

WHEREAS, the Franklin County Board of Commissioners approved a 
modification to the contract for an additional $25,000.00 via Resolution 

No. 0578-15 with DLZ, Inc. to provide additional construction 

administration and inspection of improvements to provide a complete 
water distribution system to the residents of Leonard Park; and 

 
WHEREAS, the project is under construction and essentially complete 

however the contractor for the project is still completing punch list items 
and has not provided final closing paperwork to DLZ for review and 

approval; and 
 

WHEREAS, DLZ has provided full time construction phase services under 
a time and materials fee established in the contract, yet additional 

attention and oversight by DLZ is requested by the Sanitary Engineer to 
ensure the project is finalized in accordance with the County protocol; 

now, therefore  
 

BE IT RESOLVED, BY THE BOARD OF COMMISSIONERS OF FRANKLIN 

COUNTY, OHIO: 
 

1. That the attached modification with DLZ, Inc. for an additional 
construction phase hourly not-to-exceed (time and materials) 

amount of $4,200 in the attached PO Proof is hereby approved. 
 

Prepared by: K. Marie Doklovic 

Resolution No. 0284-16 April 19, 2016
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